Independent Oversight Office

Independent Assessment Schedule - FY 2003

(Updated: 9/27/04)
	Assessments


	Status



	1st Quarter
	

	Review of Electrical Safety Program Including LOTO 
	Complete

(ATS 1448)

	Review of Excavation Safety


	Actions tracked in 

ATS 1449

	Analytical Service Laboratory (Deer Issue) Corrective Action Follow-up
	Complete

(ATS 1450)

	Quarterly Field Observation by Level 0 Management

(Installation of New Fused Disconnect Switch)
	Complete 

(ATS 1357)

	Special Study: Fire/Heat Detector Failure Resolution Process
	Complete

(ATS 1359)

	Special Study: Communication Issues – EM Directorate and SCDHS
	Complete

(ATS 1451)

	IAEA Feasibility Study


	IO action completed

	2nd Quarter
	

	Review of Conduct of Operations Programs 


	Actions tracked in 

ATS 1452

	Evaluate Potential Consolidation of 90-Day Waste Accumulation Areas


	Complete

(ATS 1453)

	Quarterly Field Observation by Level 0 Management 

(Transfer and Repackaging of Sr-90 Source)
	Complete

(ATS 1454)

	Review Self-Assessment Program of CEGPA Directorate


	Complete

(ATS 1455)

	Review of Isotopes and Special Materials Management 
	Actions tracked in 

ATS 1763 

	3rd Quarter
	

	Quarterly Field Observation by Level 0 and Level 1 Management

(Off-site Excavation)
	Complete

(ATS 1777)

	IO and IA—Review Project Plan to Implement Electronic Time Cards


	Cancelled

	Review Self-Assessment Program of HR&OM Division


	Complete

(ATS 1458)

	Radiological Assistance Program Corrective Action Follow-up


	Actions tracked in ATS 1459

	4th Quarter
	

	Requirements Management Process Corrective Action Follow-up


	Complete

(ATS 1460)

	Quarterly Field Observation – On-site Excavation at Outfall 06B


	Complete

(ATS 1461)

	Evaluate Effectiveness of the Project, Planning, Programming and Budgeting (3PBP) and Activity Data Sheet (ADS) Process
	 Postponed to FY04

	Evaluate Process for Use of Controlled Substances in Research at BNL


	Complete

(ATS 1463)


